

Project Sequence

2026-02-09

0.1 DID on small projects (Portfolio Treat)

- PortfolioTreat_i = 1 if small project i has a concurrent large project.
- Treat_i = 1 if project i is a small project.

Table 1: Effect of QuickPay via project sequencing (SE)

	Percent delay rate		
	I	II	III
$Treat_i$	-0.55*** (0.11)	-0.70*** (0.12)	-0.74*** (0.12)
$PortfolioTreat_i$	-2.28*** (0.10)	-0.74*** (0.10)	-0.66*** (0.10)
$Treat_i \times Post_t$	1.17*** (0.15)	1.27*** (0.15)	1.29*** (0.15)
$PortfolioTreat_i \times Post_t$	-0.36*** (0.14)	-0.39*** (0.14)	-0.37*** (0.14)
Contractor controls	Yes	Yes	Yes
Time FE	Yes	Yes	Yes
Task FE	No	Yes	Yes
Industry FE	No	No	Yes
Observations	201,738	201,738	201,738
R ²	0.18	0.21	0.22

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Additional controls not shown: Log(project stage), Log(1+initial duration), Log(1+initial budget), number of offers. Log(1+initial duration), Log(1+initial budget), and number of offers are also interacted with $Post_t$. Contractor-level controls include the number of concurrent projects and the number of previously delayed projects.

Table 2: Effect of QuickPay via project sequencing (p-values)

	Percent delay rate		
	I	II	III
$Treat_i$	-0.54781*** (0.00000)	-0.70317*** (0.00000)	-0.74333*** (0.00000)
$PortfolioTreat_i$	-2.27628*** (0.00000)	-0.74420*** (0.00000)	-0.65875*** (0.00000)
$Treat_i \times Post_t$	1.17498*** (0.00000)	1.26994*** (0.00000)	1.29028*** (0.00000)
$PortfolioTreat_i \times Post_t$	-0.35551*** (0.00951)	-0.38737*** (0.00421)	-0.37354*** (0.00585)
Contractor controls	Yes	Yes	Yes
Time FE	Yes	Yes	Yes
Task FE	No	Yes	Yes
Industry FE	No	No	Yes
Observations	201,738	201,738	201,738
R ²	0.18	0.21	0.22

Clustered (Project ID) co-variance matrix, p-values in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Additional controls not shown: Log(project stage), Log(1+initial duration), Log(1+initial budget), number of offers. Log(1+initial duration), Log(1+initial budget), and number of offers are also interacted with $Post_t$. Contractor-level controls include the number of concurrent projects and the number of previously delayed projects.