

Project level delays

2026-04-09

Table 1: Effect of QuickPay on overall project delays

	Delay days			I(Delay>0)			Delay days		
	I	II	III	IV	V	VI	VII	VIII	IX
	OLS	OLS	OLS	Logit	Logit	Logit	OLS	OLS	OLS
		OLS			Logit			Conditional	
$Treat_i$	-11.16*** (0.48)	-6.80*** (0.50)	-7.27*** (0.50)	-0.57*** (0.02)	-0.22*** (0.03)	-0.27*** (0.03)	-21.42*** (2.67)	-12.25*** (2.73)	-10.11*** (2.77)
$Post_t$	11.73*** (0.74)	10.30*** (0.73)	10.06*** (0.73)	0.47*** (0.04)	0.50*** (0.04)	0.49*** (0.04)	0.47 (3.88)	1.84 (3.77)	1.17 (3.77)
$Treat_i \times Post_t$	9.36*** (0.61)	7.48*** (0.60)	7.65*** (0.60)	0.27*** (0.03)	0.14*** (0.03)	0.15*** (0.04)	25.03*** (3.53)	20.78*** (3.45)	21.53*** (3.46)
Start Year-Quarter FE	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes
Task FE	No	Yes	Yes	No	Yes	Yes	No	Yes	Yes
Industry FE	No	No	Yes	No	No	Yes	No	No	Yes
Pseudo R ²	0.005	0.01	0.01	0.06	0.18	0.19	0.010	0.02	0.02
Observations	195,137	194,838	194,836	195,129	192,106	191,974	20,297	20,025	20,019
R ²	0.06	0.12	0.13				0.11	0.24	0.25

IID standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include project stage, initial duration, initial budget, and number of bids.