

Project Stage

2026-04-09

NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878).
 ## NOTES: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878).
 ## 118/0 fixed-effect singletons were removed (118 observations).
 ## NOTES: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878).
 ## 118/3/0 fixed-effect singletons were removed (121 observations).

Table 1: Project stage and the QuickPay reform

	Percent delay rate		
	I	II	III
$Treat_i$	-1.73*** (0.21)	-1.34*** (0.20)	-1.37*** (0.20)
$Ln(Stage_{it})$	2.45*** (0.07)	2.53*** (0.07)	2.53*** (0.07)
$Treat_i \times Post_t$	1.82*** (0.26)	1.85*** (0.25)	1.90*** (0.25)
$Treat_i \times Ln(Stage_{it})$	-0.23** (0.09)	-0.27*** (0.09)	-0.29*** (0.09)
$Ln(Stage_{it}) \times Post_t$	0.49*** (0.09)	0.23** (0.09)	0.22** (0.09)
$Treat_i \times Ln(Stage_{it}) \times Post_t$	0.56*** (0.11)	0.62*** (0.11)	0.63*** (0.11)
Time FE	Yes	Yes	Yes
Task FE	No	Yes	Yes
Industry FE	No	No	Yes
Observations	201,738	201,620	201,617
R ²	0.18	0.21	0.21

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include Log(project stage), Log(1+initial duration), Log(1+initial budget), and number of bids. Log(1+initial duration), Log(1+initial budget), and number of bids are also interacted with Post are also included as controls. Sample restricted to contractors holding only one type of project.