

Project level delays

2026-05-06

Table 1: Effect of QuickPay on overall project delays

	Delay days	I(Delay>0)	Delay days
	I OLS	II Logit	III OLS
$Post_t$	3.91 (3.63)	0.30* (0.16)	-6.84 (10.40)
$Treat_i \times Post_t$	8.17*** (1.82)	0.21** (0.11)	22.26*** (5.66)
Start Year-Quarter FE	Yes	Yes	Yes
Task FE	Yes	Yes	Yes
Industry FE	Yes	Yes	Yes
Contractor FE	Yes	Yes	Yes
Pseudo R ²	0.03	0.28	0.05
Observations	184,585	138,875	16,259
R ²	0.28		0.46

Clustered (Start Year-Quarter) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include project stage, initial duration, initial budget, and number of bids.