

Project level delays

2024-11-05

Table 1: Effect of QuickPay on overall project delays

	Delay days OLS			I(Delay>0) Logit			Delay days Conditional		
	I OLS	II OLS	III OLS	IV Logit	V Logit	VI Logit	VII OLS	VIII OLS	IX OLS
$Treat_i$	-11.16*** (0.79)	-6.80*** (1.59)	-7.27*** (1.43)	-0.57*** (0.04)	-0.22*** (0.04)	-0.27*** (0.03)	-21.42*** (3.86)	-12.25** (4.29)	-10.11** (4.19)
$Post_t$	11.73* (6.55)	10.30* (5.42)	10.06* (5.37)	0.47*** (0.14)	0.50*** (0.15)	0.49*** (0.15)	0.47 (20.76)	1.84 (16.30)	1.17 (16.08)
$Treat_i \times Post_t$	9.36*** (1.13)	7.48*** (1.60)	7.65*** (1.52)	0.27*** (0.06)	0.14** (0.07)	0.15*** (0.06)	25.03*** (5.15)	20.78*** (5.08)	21.53*** (5.06)
Start Year-Quarter FE	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes
Task FE	No	Yes	Yes	No	Yes	Yes	No	Yes	Yes
Industry FE	No	No	Yes	No	No	Yes	No	No	Yes
Pseudo R ²	0.005	0.01	0.01	0.06	0.18	0.19	0.010	0.02	0.02
Observations	195,138	195,138	195,138	195,129	192,106	191,974	20,300	20,300	20,300
R ²	0.06	0.13	0.13				0.12	0.25	0.26

Clustered (Start Year-Quarter) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include project stage, initial duration, initial budget, and number of bids.