

Project Stage

2026-02-08

Table 1: Project stage and the QuickPay reform (SE)

	Percent delay rate				
	I	II	III	IV	V
$Treat_i$	-1.71*** (0.21)	-1.39*** (0.20)	-1.43*** (0.20)	-424.61 (2,103.14)	
$Ln(Stage_{it})$	2.45*** (0.07)	2.55*** (0.07)	2.55*** (0.07)	2.39*** (0.08)	2.39*** (0.08)
$Post_t \times Treat_i$	1.86*** (0.25)	2.01*** (0.25)	2.06*** (0.25)	1.94*** (0.26)	1.94*** (0.26)
$Ln(Stage_{it}) \times Treat_i$	-0.22** (0.09)	-0.29*** (0.09)	-0.31*** (0.09)	-0.47*** (0.09)	-0.47*** (0.09)
$Ln(Stage_{it}) \times Post_t$	0.42*** (0.09)	0.20** (0.09)	0.19** (0.09)	0.16* (0.09)	0.16* (0.09)
$Ln(Stage_{it}) \times Post_t \times Treat_i$	0.59*** (0.11)	0.63*** (0.11)	0.64*** (0.11)	0.63*** (0.12)	0.63*** (0.12)
Contractor controls	Yes	Yes	Yes	Yes	Yes
Time FE	Yes	Yes	Yes	Yes	Yes
Task FE	No	Yes	Yes	Yes	Yes
Industry FE	No	No	Yes	Yes	Yes
Contractor FE	No	No	No	Yes	Yes
Observations	201,738	201,620	201,617	198,919	198,919
R ²	0.18	0.21	0.21	0.28	0.28

Clustered (Project ID) standard-errors in parentheses

Signif. Codes: ***: 0.01, **: 0.05, *: 0.1

Additional controls not shown: Log(1+initial duration), Log(1+initial budget), number of offers, and their interactions with $Post_t$. Contractor-level controls include the number of concurrent projects and the number of previously delayed projects.

Table 2: Project stage and the QuickPay reform (p-values)

	Percent delay rate				
	I	II	III	IV	V
$Treat_i$	-1.70808*** (0.00000)	-1.39040*** (0.00000)	-1.43411*** (0.00000)	-424.60599 (0.84000)	
$Ln(Stage_{it})$	2.44731*** (0.00000)	2.54652*** (0.00000)	2.55061*** (0.00000)	2.38909*** (0.00000)	2.38913*** (0.00000)
$Post_t \times Treat_i$	1.85789*** (0.00000)	2.01020*** (0.00000)	2.05722*** (0.00000)	1.94137*** (0.00000)	1.94148*** (0.00000)
$Ln(Stage_{it}) \times Treat_i$	-0.21917** (0.01439)	-0.28631*** (0.00112)	-0.30562*** (0.00050)	-0.46707*** (0.00000)	-0.46712*** (0.00000)
$Ln(Stage_{it}) \times Post_t$	0.41873*** (0.00000)	0.20089** (0.02625)	0.19224** (0.03338)	0.16388* (0.07843)	0.16380* (0.07856)
$Ln(Stage_{it}) \times Post_t \times Treat_i$	0.58819*** (0.00000)	0.62661*** (0.00000)	0.63650*** (0.00000)	0.62558*** (0.00000)	0.62568*** (0.00000)
Contractor controls	Yes	Yes	Yes	Yes	Yes
Time FE	Yes	Yes	Yes	Yes	Yes
Task FE	No	Yes	Yes	Yes	Yes
Industry FE	No	No	Yes	Yes	Yes
Contractor FE	No	No	No	Yes	Yes
Observations	201,738	201,620	201,617	198,919	198,919
R ²	0.18	0.21	0.21	0.28	0.28

Clustered (Project ID) co-variance matrix, p-values in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Additional controls not shown: Log(1+initial duration), Log(1+initial budget), number of offers, and their interactions with $Post_t$. Contractor-level controls include the number of concurrent projects and the number of previously delayed projects.