

Project Sequence

2026-02-08

0.1 DID on small projects (Portfolio Treat)

- $\text{PortfolioTreat}_i = 1$ if small project i has a concurrent large project.
- $\text{Treat}_i = 1$ if project i is a small project.

Table 1: Effect of QuickPay via project sequencing (SE)

	Percent delay rate					
	I	II	III	IV	V	VI
Treat_i	-0.55*** (0.11)	-0.70*** (0.12)	-0.74*** (0.12)	2,428.72 (8,507.18)		
PortfolioTreat_i	-2.28*** (0.10)	-0.74*** (0.10)	-0.66*** (0.10)	2,034.21 (6,646.05)	416.10 (1,633.14)	
$\text{Post}_t \times \text{Treat}_i$	1.17*** (0.15)	1.27*** (0.15)	1.29*** (0.15)	1.08*** (0.16)	1.08*** (0.16)	1.08*** (0.16)
$\text{Post}_t \times \text{PortfolioTreat}_i$	-0.36*** (0.14)	-0.39*** (0.14)	-0.37*** (0.14)	-0.26* (0.15)	-0.26* (0.15)	-0.26* (0.15)
Contractor controls	Yes	Yes	Yes	Yes	Yes	Yes
Time FE	Yes	Yes	Yes	Yes	Yes	Yes
Task FE	No	Yes	Yes	Yes	Yes	Yes
Industry FE	No	No	Yes	Yes	Yes	Yes
Contractor FE	No	No	No	Yes	Yes	Yes
Observations	201,738	201,620	201,617	198,919	198,919	198,919
R ²	0.18	0.21	0.21	0.28	0.28	0.28

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Additional controls not shown: $\text{Log}(\text{project stage})$, $\text{Log}(1+\text{initial duration})$, $\text{Log}(1+\text{initial budget})$, number of offers. $\text{Log}(1+\text{initial duration})$, $\text{Log}(1+\text{initial budget})$, and number of offers are also interacted with Post_t . Contractor-level controls include the number of concurrent projects and the number of previously delayed projects.

Table 2: Effect of QuickPay via project sequencing (p-values)

	Percent delay rate					
	I	II	III	IV	V	VI
$Treat_i$	-0.548*** (0.000)	-0.703*** (0.000)	-0.743*** (0.000)	2,428.718 (0.775)		
$PortfolioTreat_i$	-2.276*** (0.000)	-0.744*** (0.000)	-0.659*** (0.000)	2,034.210 (0.760)	416.098 (0.799)	
$Post_t \times Treat_i$	1.175*** (0.000)	1.270*** (0.000)	1.290*** (0.000)	1.081*** (0.000)	1.081*** (0.000)	1.081*** (0.000)
$Post_t \times PortfolioTreat_i$	-0.356*** (0.010)	-0.387*** (0.004)	-0.374*** (0.006)	-0.262* (0.071)	-0.262* (0.071)	-0.262* (0.071)
Contractor controls	Yes	Yes	Yes	Yes	Yes	Yes
Time FE	Yes	Yes	Yes	Yes	Yes	Yes
Task FE	No	Yes	Yes	Yes	Yes	Yes
Industry FE	No	No	Yes	Yes	Yes	Yes
Contractor FE	No	No	No	Yes	Yes	Yes
Observations	201,738	201,620	201,617	198,919	198,919	198,919
R ²	0.18	0.21	0.21	0.28	0.28	0.28

Clustered (Project ID) co-variance matrix, p-values in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Additional controls not shown: Log(project stage), Log(1+initial duration), Log(1+initial budget), number of offers. Log(1+initial duration), Log(1+initial budget), and number of offers are also interacted with $Post_t$. Contractor-level controls include the number of concurrent projects and the number of previously delayed projects.