

Project level delays

2026-05-05

Table 1: Effect of QuickPay on overall project delays

	Delay days			I(Delay>0)			Delay days		
	I OLS	II OLS OLS	III OLS	IV Logit	V Logit Logit	VI Logit	VII OLS	VIII OLS Conditional	IX OLS
$Treat_i$	-8.62*** (1.08)	-6.46*** (1.57)		-0.32*** (0.04)	-0.22*** (0.03)		-22.41*** (4.20)	-13.89*** (4.36)	
$Post_t$	12.51** (5.73)	8.57* (4.45)	3.91 (3.63)	0.34*** (0.11)	0.22* (0.13)	0.30* (0.16)	9.47 (16.24)	3.89 (12.43)	-6.84 (10.40)
$Treat_i \times Post_t$	7.84*** (1.25)	7.09*** (1.67)	8.17*** (1.82)	0.21*** (0.06)	0.18** (0.07)	0.21** (0.11)	24.60*** (5.52)	20.83*** (5.41)	22.26*** (5.66)
Start Year-Quarter FE	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes
Task FE	No	Yes	Yes	No	Yes	Yes	No	Yes	Yes
Industry FE	No	No	Yes	No	No	Yes	No	No	Yes
Contractor FE	No	No	Yes	No	No	Yes	No	No	Yes
Pseudo R ²	0.006	0.01	0.03	0.10	0.20	0.28	0.01	0.02	0.05
Observations	195,137	194,838	184,585	195,129	192,106	138,875	20,297	20,025	16,259
R ²	0.07	0.13	0.28				0.12	0.24	0.46

Clustered (Start Year-Quarter) standard-errors in parentheses

Signif. Codes: ***: 0.01, **: 0.05, *: 0.1

Controls include project stage, initial duration, initial budget, and number of bids.