

Main Table

2025-10-20

NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878, Fixed-effects: 1)

Table 1: Effect of QuickPay on percentage delay rates

	Percent delay rate
	I
Constant	5.27*** (0.10)
$Treat_i$	-1.76*** (0.11)
$Post_t$	-0.21* (0.12)
$Treat_i \times Post_t$	1.10*** (0.14)
Pseudo R^2	0.0002
Observations	223,244
R^2	0.002

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Table 2: Effect of QuickPay on percentage delay rates

	Percent delay rate Average treatment effect				
	I	II	III	IV	V
$Treat_i$	-0.90748*** (0.10715)	-0.94321*** (0.10717)	-86.04004 (793.30705)		
$NumConcurrent_{k(i)t}$	-0.00019 (0.00018)	-0.00092*** (0.00019)	-0.00521*** (0.00035)	-0.00521*** (0.00035)	-0.00561*** (0.00068)
$Post_t \times Treat_i$	1.00203*** (0.13427)	1.15771*** (0.13448)	0.98748*** (0.14527)	0.98747*** (0.14527)	1.01780*** (0.16720)
$NumPastDelays_{k(i)t}$		0.02328*** (0.00209)	0.00291 (0.00341)	0.00291 (0.00341)	0.00333 (0.00355)
$NumConcurrent_{k(i)t} \times Post_t$					0.00014 (0.00042)
$NumConcurrent_{k(i)t} \times Treat_i$					0.00317** (0.00158)
$NumConcurrent_{k(i)t} \times Post_t \times Treat_i$					-0.00100 (0.00075)
Industry FE	Yes	Yes	Yes	Yes	Yes
Task FE	Yes	Yes	Yes	Yes	Yes
Time FE	Yes	Yes	Yes	Yes	Yes
Contractor FE	No	No	Yes	Yes	Yes
Pseudo R ²	0.03	0.03	0.04	0.04	0.04
Observations	201,738	201,738	201,738	201,738	201,738
R ²	0.21	0.22	0.30	0.30	0.30

Clustered (Project ID) standard-errors in parentheses

Signif. Codes: ***: 0.01, **: 0.05, *: 0.1

Controls include Log(project stage), Log(1+initial duration), Log(1+initial budget), and number of bids.

Log(1+initial duration), Log(1+initial budget), and number of bids are also interacted with Post are also included as controls