

Main Table

2026-04-27

Table 1: Effect of QuickPay on percentage delay rates

	Percent delay rate Average treatment effect			Log odds (Delay rate >0) Delay likelihood and conditional			Percent delay rate ATE		
	I OLS	II OLS	III OLS	IV Logit	V Logit	VI Logit	VII OLS	VIII OLS	IX OLS
Constant	5.27*** (0.10)			-1.99*** (0.02)			160.76*** (4.08)		
Treat	-1.76*** (0.11)	-0.94*** (0.11)		-0.44*** (0.03)	-0.26*** (0.03)		-5.87 (5.42)	-25.31*** (4.64)	
Post	-0.21* (0.12)			0.10*** (0.02)			-51.73*** (4.68)		
Post × Treat	1.10*** (0.14)	1.16*** (0.13)	0.99*** (0.14)	0.21*** (0.03)	0.29*** (0.04)	0.23*** (0.04)	15.61** (6.20)	27.87*** (5.03)	30.28*** (5.93)
<i>NumPastDelays</i> _{k(i)t}		0.02*** (0.00)	0.00 (0.00)		0.01*** (0.00)	0.00 (0.00)		-0.05 (0.04)	0.38*** (0.08)
<i>NumConcurrent</i> _{k(i)t}		0.00*** (0.00)	-0.01*** (0.00)		0.00*** (0.00)	0.00*** (0.00)		0.00 (0.02)	-0.20*** (0.06)
Industry FE	No	Yes	Yes	No	Yes	Yes	No	Yes	Yes
Task FE	No	Yes	Yes	No	Yes	Yes	No	Yes	Yes
Time FE	No	Yes	Yes	No	Yes	Yes	No	Yes	Yes
Contractor FE	No	No	Yes	No	No	Yes	No	No	Yes
Pseudo R ²	0.0002	0.03	0.04	0.005	0.30	0.34	0.0007	0.05	0.06
Observations	223,244	201,617	198,919	223,373	199,470	160,393	24,084	23,828	21,201
R ²	0.002	0.21	0.28				0.010	0.46	0.57

Clustered (Project ID) standard-errors in parentheses

Signif. Codes: ***: 0.01, **: 0.05, *: 0.1

Controls include Log(project stage), Log(1+initial duration), Log(1+initial budget), and number of bids.

Log(1+initial duration), Log(1+initial budget), and number of bids are also interacted with Post are also included as controls