

Correct for aggressive bids

2024-09-20

Table 1: Corrected bids: Competitively awarded projects

	Percent delay rate			
	I	II	III	IV
Treat	-1.32*** (0.11)	-1.44*** (0.12)	-0.67*** (0.12)	-0.71*** (0.12)
Corrected duration	-7.33*** (0.08)	-8.17*** (0.12)	-7.82*** (0.13)	-7.77*** (0.13)
Corrected offers	-0.03*** (0.01)	-0.07*** (0.01)	-0.04*** (0.01)	-0.04*** (0.01)
Corrected budget	0.96*** (0.02)	0.91*** (0.03)	0.43*** (0.03)	0.41*** (0.03)
Treat $\times$ Post	0.63*** (0.15)	0.81*** (0.16)	1.08*** (0.15)	1.10*** (0.15)
Post $\times$ Corrected duration		1.47*** (0.16)	0.95*** (0.16)	0.91*** (0.16)
Post $\times$ Corrected offers		0.06*** (0.02)	0.04*** (0.02)	0.04*** (0.02)
Post $\times$ Corrected budget		0.08** (0.03)	-0.02 (0.03)	-0.01 (0.03)
Time FE	Yes	Yes	Yes	Yes
Task FE	No	No	Yes	Yes
Industry FE	No	No	No	Yes
Pseudo R ²	0.02	0.02	0.03	0.03
Observations	157,057	157,057	157,057	157,057
R ²	0.17	0.17	0.21	0.21

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*