

Correct for aggressive bids

2024-08-28

Table 1: Corrected bids: Competitively awarded projects

	I	Percent delay rate		IV
		II	III	
Treat	-1.36*** (0.11)	-1.43*** (0.12)	-0.67*** (0.12)	-0.71*** (0.12)
Corrected duration	-7.39*** (0.08)	-8.14*** (0.12)	-7.79*** (0.13)	-7.73*** (0.13)
Corrected offers	-0.02** (0.01)	-0.07*** (0.01)	-0.05*** (0.01)	-0.04*** (0.01)
Corrected budget	0.93*** (0.02)	0.91*** (0.03)	0.43*** (0.03)	0.40*** (0.03)
Treat $\times$ Post	0.78*** (0.15)	0.85*** (0.16)	1.05*** (0.15)	1.07*** (0.15)
Post $\times$ Corrected duration		1.34*** (0.16)	0.82*** (0.16)	0.79*** (0.16)
Post $\times$ Corrected offers		0.09*** (0.02)	0.06*** (0.02)	0.06*** (0.02)
Post $\times$ Corrected budget		0.03 (0.03)	-0.03 (0.03)	-0.02 (0.03)
Time FE	Yes	Yes	Yes	Yes
Task FE	No	No	Yes	Yes
Industry FE	No	No	No	Yes
Pseudo R ²	0.02	0.02	0.03	0.03
Observations	156,183	156,183	156,183	156,183
R ²	0.17	0.17	0.21	0.21

Clustered (Project ID) standard-errors in parentheses
Signif. Codes: ***, 0.01, **, 0.05, *, 0.1