

QuickPay Delay Rate – All Defense Projects

2024-06-18

1 QuickPay Expanded Sample

- Consider ALL defense projects that started b/w FY 2010 and FY 2012
- Consider ALL action types
- Treat is N/A for Small Disadvantaged Business (i.e., they are excluded)
- Restrict to June 30, 2012 – QP expanded to all projects after that

Table 1: Full sample of Fixed Price Contracts

	Percentage delay rate			
	I	II	III	IV
Constant	0.40*** (0.03)			
Treat	-0.62*** (0.02)	-0.62*** (0.02)	-0.37*** (0.02)	-0.39*** (0.03)
Post	-0.10** (0.04)			
Treat × Post	0.30*** (0.03)	0.31*** (0.03)	0.31*** (0.03)	0.32*** (0.03)
Time FE	No	Yes	Yes	Yes
Task FE	No	No	Yes	Yes
NAICS FE	No	No	No	Yes
Controls	Yes	Yes	Yes	Yes
Observations	1,191,596	1,191,596	1,191,596	1,189,571
R ²	0.08	0.08	0.11	0.12
Within R ²		0.08	0.07	0.07

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Table 2: Full sample of Cost Plus Contracts

	Percentage delay rate			
	I	II	III	IV
Constant	2.79*** (0.17)			
Treat	0.30** (0.12)	0.31*** (0.12)	-0.04 (0.12)	-0.21* (0.13)
Post	-1.66*** (0.20)			
Treat $\times$ Post	0.05 (0.15)	0.03 (0.15)	0.11 (0.15)	0.09 (0.15)
Time FE	No	Yes	Yes	Yes
Task FE	No	No	Yes	Yes
NAICS FE	No	No	No	Yes
Controls	Yes	Yes	Yes	Yes
Observations	86,851	86,851	86,851	86,851
R ²	0.11	0.11	0.13	0.14
Within R ²		0.11	0.11	0.11

Clustered (Project ID) standard-errors in parentheses
*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Table 3: JOBS act – Sample of Fixed Price Contracts

Dependent Variable:	Percentage delay rate				
	(1)	(2)	(3)	(4)	(5)
Model:					
Constant	1.83*** (0.03)	0.38*** (0.03)			
Treat	-0.46*** (0.03)	-0.38*** (0.03)	-0.55*** (0.03)	-0.32*** (0.03)	-0.35*** (0.04)
Post	0.08*** (0.03)	-0.10** (0.04)			
JOBS act	0.29*** (0.04)				
Treat $\times$ JOBS act	0.05 (0.04)	-0.40*** (0.03)	-0.10** (0.04)	-0.09** (0.04)	-0.07 (0.04)
Treat $\times$ Post	0.52*** (0.04)	0.45*** (0.03)	0.35*** (0.04)	0.35*** (0.04)	0.34*** (0.04)
Controls	No	Yes	Yes	Yes	Yes
TimeFE	No	No	Yes	Yes	Yes
TaskFE	No	No	No	Yes	Yes
NAICSFE	No	No	No	No	Yes
Observations	1,191,926	1,191,596	1,191,596	1,191,596	1,189,571
R ²	0.002	0.08	0.08	0.11	0.12
Within R ²			0.08	0.07	0.07

Clustered (Project ID) standard-errors in parentheses
*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Table 4: No Set Aside Used – Sample of Fixed Price Contracts

Dependent Variable:	Percentage delay rate				
Model:	(1)	(2)	(3)	(4)	(5)
Constant	2.00*** (0.02)	0.59*** (0.03)			
Treat	-0.77*** (0.02)	-0.99*** (0.03)	-0.99*** (0.03)	-0.56*** (0.03)	-0.55*** (0.03)
Post	0.20*** (0.02)	-0.09** (0.04)			
Treat × Post	0.40*** (0.03)	0.23*** (0.04)	0.24*** (0.04)	0.28*** (0.03)	0.28*** (0.04)
Controls	No	Yes	Yes	Yes	Yes
TimeFE	No	No	Yes	Yes	Yes
TaskFE	No	No	No	Yes	Yes
NAICSFE	No	No	No	No	Yes
Observations	908,710	908,466	908,466	908,466	906,441
R ²	0.002	0.07	0.08	0.11	0.12
Within R ²			0.07	0.07	0.06

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Table 5: No C8A Participant – Sample of Fixed Price Contracts

Dependent Variable:	Percentage delay rate				
Model:	(1)	(2)	(3)	(4)	(5)
Constant	2.00*** (0.02)	0.42*** (0.03)			
Treat	-0.51*** (0.02)	-0.68*** (0.02)	-0.68*** (0.02)	-0.39*** (0.02)	-0.41*** (0.03)
Post	0.20*** (0.02)	-0.09** (0.04)			
Treat × Post	0.51*** (0.03)	0.29*** (0.03)	0.30*** (0.03)	0.31*** (0.03)	0.31*** (0.03)
Controls	No	Yes	Yes	Yes	Yes
TimeFE	No	No	Yes	Yes	Yes
TaskFE	No	No	No	Yes	Yes
NAICSFE	No	No	No	No	Yes
Observations	1,171,183	1,170,855	1,170,855	1,170,855	1,168,830
R ²	0.001	0.08	0.08	0.11	0.12
Within R ²			0.07	0.07	0.07

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Table 6: Projects that started before QP – Sample of Fixed Price Contracts


Dependent Variable:	Percentage delay rate				
Model:	(1)	(2)	(3)	(4)	(5)
Constant	2.00*** (0.02)	0.20*** (0.03)			
Treat	-0.43*** (0.02)	-0.62*** (0.02)	-0.61*** (0.02)	-0.36*** (0.03)	-0.40*** (0.03)
Post	0.43*** (0.03)	0.72*** (0.06)			
Treat × Post	1.02*** (0.04)	0.52*** (0.04)	0.51*** (0.04)	0.56*** (0.04)	0.58*** (0.04)
Controls	No	Yes	Yes	Yes	Yes
TimeFE	No	No	Yes	Yes	Yes
TaskFE	No	No	No	Yes	Yes
NAICSFE	No	No	No	No	Yes
Observations	862,533	862,313	862,313	862,313	860,314
R ²	0.004	0.09	0.09	0.13	0.13
Within R ²			0.09	0.07	0.07

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Fixed Price Contracts -- All NAICS codes



Fixed Price Contracts -- Top 20 NAICS codes in Barrot and Nanda

