

Main Table

2026-04-09

Table 1: Effect of QuickPay on percentage delay rates

	Percent delay rate Average treatment effect			Log odds (Delay rate >0) Delay likelihood and conditional ATE			Percent delay rate conditional ATE		
	I OLS	II OLS	III OLS	IV Logit	V Logit	VI Logit	VII OLS	VIII OLS	IX OLS
Treat	-1.35*** (0.11)	-0.90*** (0.11)	-0.91*** (0.11)	-0.24*** (0.03)	-0.21*** (0.03)	-0.23*** (0.03)	-22.85*** (4.28)	-25.17*** (4.57)	-25.24*** (4.62)
Treat $\times$ Post	1.01*** (0.14)	0.99*** (0.13)	1.01*** (0.13)	0.23*** (0.04)	0.23*** (0.04)	0.23*** (0.04)	22.77*** (4.99)	26.76*** (5.01)	28.25*** (5.00)
Time FE	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes
Task FE	No	Yes	Yes	No	Yes	Yes	No	Yes	Yes
Industry FE	No	No	Yes	No	No	Yes	No	No	Yes
Pseudo R ²	0.02	0.03	0.03	0.24	0.30	0.30	0.04	0.04	0.05
Observations	201,738	201,620	201,617	201,867	199,508	199,470	24,045	23,831	23,828
R ²	0.18	0.21	0.21				0.39	0.46	0.46

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***, 0.01, **, 0.05, *, 0.1*

Controls include Log(project stage), Log(1+initial duration), Log(1+initial budget), and number of bids.

Log(1+initial duration), Log(1+initial budget), and number of bids are also interacted with Post are also included as controls