

Robustness Tests

2026-04-09

Table 1: Robustness tests

	Delay days (one quarter)	Delay days (semi-annual)	Delay/Initial	Percent delay (SUTVA)
	I	II	III	IV
Treat	-1.84*** (0.18)	-3.77*** (0.55)	-1.17*** (0.14)	-0.88*** (0.14)
Treat $\times$ Post	1.74*** (0.24)	3.87*** (0.74)	1.23*** (0.17)	1.34*** (0.18)
Industry FE	Yes	Yes	Yes	Yes
Task FE	Yes	Yes	Yes	Yes
Time FE	Yes	Yes	Yes	Yes
Pseudo R ²	0.02	0.02	0.03	0.03
Observations	201,746	84,535	200,666	157,049
R ²	0.18	0.22	0.22	0.22

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include Log(project stage), Log(1+initial duration), Log(1+initial budget), and number of bids.

Log(1+initial duration), Log(1+initial budget), and number of bids are also interacted with Post are also included as controls