

Main Table

2024-05-14

1 Setup




Table 1: Baseline diff-in-diff effect

	Cumulative delay rate (in days)		
	I	II	III
Treat	-7.93*** (0.84)	-3.64*** (0.88)	-3.05*** (0.89)
Treat $\times$ Post	4.61*** (1.08)	3.03*** (1.10)	3.26*** (1.10)
Time FE	Yes	Yes	Yes
Task FE	No	Yes	Yes
Industry FE	No	No	Yes
Pseudo R ²	0.02	0.03	0.03
Observations	201,867	201,867	201,867
R ²	0.19	0.27	0.27

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include Log(project stage), Log(1+initial duration), Log(1+initial budget), and number of bids.

Log(1+initial duration), Log(1+initial budget), and number of bids are also interacted with Post are also included as controls