

Project Sequence

2026-05-06

0.1 DID on small projects (Portfolio Treat)

- $\text{PortfolioTreat}_i = 1$ if small project i has a concurrent large project.
- $\text{Treat}_i = 1$ if project i is a small project.

NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878).

NOTES: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878).

118/0 fixed-effect singletons were removed (118 observations).

NOTES: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878).

3/118/0 fixed-effect singletons were removed (121 observations).

Table 1: Effect of QuickPay via project sequencing

	Percent delay rate		
	I	II	III
$Treat_i$	-0.55*** (0.11)	-0.70*** (0.12)	-0.74*** (0.12)
$PortfolioTreat_i$	-2.28*** (0.10)	-0.74*** (0.10)	-0.66*** (0.10)
$Treat_i \times Post_t$	1.17*** (0.15)	1.27*** (0.15)	1.29*** (0.15)
$PortfolioTreat_i \times Post_t$	-0.36*** (0.14)	-0.39*** (0.14)	-0.37*** (0.14)
Time FE	Yes	Yes	Yes
Task FE	No	Yes	Yes
Industry FE	No	No	Yes
Observations	201,738	201,620	201,617
R ²	0.18	0.21	0.21

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include contractor controls, Log(project stage), Log(1+initial duration), Log(1+initial budget), and number of bids. Log(1+initial duration), Log(1+initial budget), and number of bids are also interacted with Post are also included as controls