

Robustness Tests

2026-05-06

Table 1: Robustness tests

	Delay days (one quarter)	Delay days (semi-annual)	Delay/Initial	Percent delay (SUTVA)
	I	II	III	IV
$NumPastDelays_{k(i)t}$	0.02*** (0.01)	0.11*** (0.02)	0.01** (0.00)	0.00 (0.00)
$NumConcurrent_{k(i)t}$	-0.01*** (0.00)	-0.02*** (0.00)	-0.01*** (0.00)	-0.01*** (0.00)
Treat $\times$ Post	1.71*** (0.26)	4.44*** (0.85)	1.25*** (0.19)	1.21*** (0.19)
Industry FE	Yes	Yes	Yes	Yes
Task FE	Yes	Yes	Yes	Yes
Time FE	Yes	Yes	Yes	Yes
Contractor FE	Yes	Yes	Yes	Yes
Pseudo R ²	0.03	0.04	0.04	0.04
Observations	199,047	81,128	198,014	154,537
R ²	0.24	0.33	0.28	0.28

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include Log(project stage), Log(1+initial duration), Log(1+initial budget), and number of bids.

Log(1+initial duration), Log(1+initial budget), and number of bids are also interacted with Post are also included as controls