

Correct for aggressive bids

2024-08-20

Table 1: Competitively awarded projects

	Percent delay rate			
	Corrected		Original	
	I	II	III	IV
Treat	-0.68*** (0.12)	-0.71*** (0.12)	-0.75*** (0.12)	-0.77*** (0.12)
Corrected duration	-7.29*** (0.10)	-7.67*** (0.13)		
Corrected offers	-0.01 (0.01)	-0.04*** (0.01)		
Corrected budget	0.43*** (0.02)	0.42*** (0.03)		
Treat $\times$ Post	0.92*** (0.14)	0.98*** (0.15)	1.03*** (0.14)	1.07*** (0.15)
Post $\times$ Corrected duration		0.66*** (0.16)		
Post $\times$ Corrected offers		0.05*** (0.02)		
Post $\times$ Corrected budget		0.02 (0.03)		
Initial duration			-7.39*** (0.09)	-7.71*** (0.13)
Number of offers			0.00 (0.01)	-0.04*** (0.01)
Initial budget			0.44*** (0.02)	0.43*** (0.03)
Post $\times$ Initial duration				0.53*** (0.16)
Post $\times$ Number of offers				0.06*** (0.01)
Post $\times$ Initial budget				0.01 (0.03)
Time FE	Yes	Yes	Yes	Yes
Task FE	Yes	Yes	Yes	Yes
Industry FE	Yes	Yes	Yes	Yes
Pseudo R ²	0.03	0.03	0.03	0.03
Observations	156,815	156,815	165,541	165,541
R ²	0.21	0.21	0.22	0.22

Clustered (Project ID) standard-errors in parentheses

Signif. Codes: ***: 0.01, **: 0.05, *: 0.1