

QuickPay Delay Rate – All Defense Projects

2024-11-05

Table 1: Full sample of Fixed Price Contracts

	Percentage delay rate			
	I	II	III	IV
Constant	0.40*** (0.03)			
$Treat_i$	-0.62*** (0.02)	-0.62*** (0.02)	-0.37*** (0.02)	-0.39*** (0.03)
$Post_t$	-0.10** (0.04)			
$Treat_i \times Post_t$	0.30*** (0.03)	0.31*** (0.03)	0.31*** (0.03)	0.32*** (0.03)
Time FE	No	Yes	Yes	Yes
Task FE	No	No	Yes	Yes
NAICS FE	No	No	No	Yes
Controls	Yes	Yes	Yes	Yes
Observations	1,191,596	1,191,596	1,191,596	1,189,571
R ²	0.08	0.08	0.11	0.12
Within R ²		0.08	0.07	0.07

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Table 2: Full sample of Cost Plus Contracts

	Percentage delay rate			
	I	II	III	IV
Constant	2.79*** (0.17)			
$Treat_i$	0.30** (0.12)	0.31*** (0.12)	-0.04 (0.12)	-0.21* (0.13)
$Post_t$	-1.66*** (0.20)			
$Treat_i \times Post_t$	0.05 (0.15)	0.03 (0.15)	0.11 (0.15)	0.09 (0.15)
Time FE	No	Yes	Yes	Yes
Task FE	No	No	Yes	Yes
NAICS FE	No	No	No	Yes
Controls	Yes	Yes	Yes	Yes
Observations	86,851	86,851	86,851	86,851
R ²	0.11	0.11	0.13	0.14
Within R ²		0.11	0.11	0.11

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.