

Project Sequence

2024-11-05

0.1 DID on small projects (Portfolio Treat)

- $\text{PortfolioTreat}_i = 1$ if small project i has a concurrent large project.
- $\text{Treat}_i = 1$ if project i is a small project.

NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878).

NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878).

NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878).

Table 1: Effect of QuickPay via project sequencing

	Percent delay rate		
	I	II	III
$Treat_i$	-0.54*** (0.11)	-0.68*** (0.12)	-0.71*** (0.12)
$PortfolioTreat_i$	-2.41*** (0.10)	-0.72*** (0.10)	-0.64*** (0.10)
$Treat_i \times Post_t$	1.09*** (0.15)	1.11*** (0.15)	1.13*** (0.15)
$PortfolioTreat_i \times Post_t$	-0.33** (0.14)	-0.38*** (0.14)	-0.38*** (0.14)
Time FE	Yes	Yes	Yes
Task FE	No	Yes	Yes
Industry FE	No	No	Yes
Observations	201,738	201,738	201,738
R ²	0.18	0.21	0.21

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include Log(project stage), Log(1+initial duration), Log(1+initial budget), and number of bids.

Log(1+initial duration), Log(1+initial budget), and number of bids are also interacted with Post are also included as controls