

# Robustness Tests

2024-11-05

Table 1: Robustness tests

|                       | Delay days (one quarter) | Delay days (semi-annual) | Delay/Initial      | Percent delay (SUTVA) |
|-----------------------|--------------------------|--------------------------|--------------------|-----------------------|
|                       | I                        | II                       | III                | IV                    |
| Treat                 | -1.84***<br>(0.18)       | -3.77***<br>(0.55)       | -1.17***<br>(0.14) | -0.88***<br>(0.14)    |
| Treat $\times$ Post   | 1.74***<br>(0.24)        | 3.87***<br>(0.74)        | 1.23***<br>(0.17)  | 1.34***<br>(0.18)     |
| Industry FE           | Yes                      | Yes                      | Yes                | Yes                   |
| Task FE               | Yes                      | Yes                      | Yes                | Yes                   |
| Time FE               | Yes                      | Yes                      | Yes                | Yes                   |
| Pseudo R <sup>2</sup> | 0.02                     | 0.02                     | 0.03               | 0.03                  |
| Observations          | 201,867                  | 84,737                   | 200,789            | 157,166               |
| R <sup>2</sup>        | 0.18                     | 0.22                     | 0.22               | 0.22                  |

*Clustered (Project ID) standard-errors in parentheses*

*Signif. Codes: \*\*\*: 0.01, \*\*: 0.05, \*: 0.1*

Controls include Log(project stage), Log(1+initial duration), Log(1+initial budget), and number of bids.

Log(1+initial duration), Log(1+initial budget), and number of bids are also interacted with Post are also included as controls