

Financial Liquidity

2026-02-06

NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878).
 ## NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878).
 ## NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878).
 ## NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878, Fixed-effects: 1).
 ## NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878, Fixed-effects: 1).
 ## NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878, Fixed-effects: 1).

Table 1: Financial liquidity and the QuickPay reform

	Percent delay rate					
	I	II	III	IV	V	VI
$Treat_i$	-1.42*** (0.11)	-1.01*** (0.12)	-1.00*** (0.12)	-518.04 (12,662.88)		
$CFPercentage_i$	0.04*** (0.00)	0.00 (0.00)	0.00 (0.00)	26.39 (567.16)	2.38 (36.34)	
$Post_t \times Treat_i$	0.64*** (0.15)	0.89*** (0.15)	0.93*** (0.15)	0.88*** (0.16)	0.88*** (0.16)	0.88*** (0.16)
$CFPercentage_i \times Treat_i$	0.01** (0.00)	0.00 (0.00)	0.00 (0.00)	-0.06 (0.13)	-0.06 (0.13)	-0.06 (0.13)
$CFPercentage_i \times Post_t$	-0.03*** (0.00)	-0.01*** (0.00)	-0.01*** (0.00)	0.00 (0.00)	0.00 (0.00)	0.00 (0.00)
$CFPercentage_i \times Post_t \times Treat_i$	0.02*** (0.01)	0.01*** (0.01)	0.01** (0.01)	0.01 (0.01)	0.01 (0.01)	0.01 (0.01)
Contractor controls	Yes	Yes	Yes	Yes	Yes	Yes
Time FE	Yes	Yes	Yes	Yes	Yes	Yes
Task FE	No	Yes	Yes	Yes	Yes	Yes
Industry FE	No	No	Yes	Yes	Yes	Yes
Contractor FE	No	No	No	Yes	Yes	Yes
Observations	201,738	201,738	201,738	201,738	201,738	201,738
R ²	0.18	0.21	0.22	0.30	0.30	0.30

Clustered (Project ID) standard-errors in parentheses

Signif. Codes: ***: 0.01, **: 0.05, *: 0.1

Controls include Log(project stage), Log(1+initial duration), Log(1+initial budget), and number of bids.

Log(1+initial duration), Log(1+initial budget), and number of bids are also interacted with Post are also included as controls