

Project Sequence

2026-02-06

0.1 DID on small projects (Portfolio Treat)

- $\text{PortfolioTreat}_i = 1$ if small project i has a concurrent large project.
- $\text{Treat}_i = 1$ if project i is a small project.

NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878).

NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878).

NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878).

NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878, Fixed-effects: 1).

NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878, Fixed-effects: 1).

NOTE: 231,007 observations removed because of NA values (LHS: 209,501, RHS: 230,878, Fixed-effects: 1).

Table 1: Effect of QuickPay via project sequencing

	Percent delay rate					
	I	II	III	IV	V	VI
$Treat_i$	-0.55*** (0.11)	-0.70*** (0.12)	-0.74*** (0.12)	-436.42 (1,216.64)		
$PortfolioTreat_i$	-2.28*** (0.10)	-0.74*** (0.10)	-0.66*** (0.10)	1,169.11 (2,921.48)	391.82 (1,930.46)	
$Post_t \times Treat_i$	1.17*** (0.15)	1.27*** (0.15)	1.29*** (0.15)	1.08*** (0.16)	1.08*** (0.16)	1.08*** (0.16)
$Post_t \times PortfolioTreat_i$	-0.36*** (0.14)	-0.39*** (0.14)	-0.37*** (0.14)	-0.26* (0.15)	-0.26* (0.15)	-0.26* (0.15)
Contractor controls	Yes	Yes	Yes	Yes	Yes	Yes
Time FE	Yes	Yes	Yes	Yes	Yes	Yes
Task FE	No	Yes	Yes	Yes	Yes	Yes
Industry FE	No	No	Yes	Yes	Yes	Yes
Contractor FE	No	No	No	Yes	Yes	Yes
Observations	201,738	201,738	201,738	201,738	201,738	201,738
R^2	0.18	0.21	0.22	0.30	0.30	0.30

Clustered (Project ID) standard-errors in parentheses

Signif. Codes: ***: 0.01, **: 0.05, *: 0.1

Controls include NumConcurrent, Num Delayed Last Qtr, Log(project stage), Log(1+initial duration), Log(1+initial budget), and number of bids. Log(1+initial duration), Log(1+initial budget), and number of bids are also interacted with Post are also included as controls