

QuickPay Delay Rate – All Defense Projects

2024-06-17

1 QuickPay Expanded Sample

- Consider ALL defense projects that started b/w FY 2010 and FY 2012
- Consider ALL action types
- Restrict to June 30, 2012 – QP expanded to all projects after that

Table 1: Full sample of Fixed Price Contracts

Dependent Variable: Model:	(1)	(2)	Percentage delay rate			
			(3)	(4)	(5)	(6)
<i>Variables</i>						
Constant	2.00*** (0.02)	0.40*** (0.03)				
Treat	-0.43*** (0.02)	-0.62*** (0.02)	-0.62*** (0.02)	-0.37*** (0.02)	-0.35*** (0.02)	-0.35*** (0.03)
Post	0.20*** (0.02)	-0.10** (0.04)				
Treat × Post	0.54*** (0.03)	0.30*** (0.03)	0.31*** (0.03)	0.31*** (0.03)	0.32*** (0.03)	0.32*** (0.03)
Controls	No	Yes	Yes	Yes	Yes	Yes
<i>Fixed-effects</i>						
Year-Quarter			Yes	Yes	Yes	Yes
Task				Yes	Yes	Yes
Sub-agency					Yes	Yes
NAICS						Yes
<i>Fit statistics</i>						
Observations	1,191,926	1,191,596	1,191,596	1,191,596	1,191,596	1,189,571
R ²	0.00130	0.07740	0.07974	0.11329	0.11923	0.12331
Within R ²			0.07666	0.06789	0.06656	0.06548

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Table 2: Full sample of Cost Plus Contracts

Dependent Variable:	Percentage delay rate					
Model:	(1)	(2)	(3)	(4)	(5)	(6)
Constant	3.41*** (0.07)	2.79*** (0.17)				
Treat	-0.48*** (0.13)	0.30** (0.12)	0.31*** (0.12)	-0.04 (0.12)	-0.01 (0.12)	-0.16 (0.13)
Post	0.35*** (0.08)	-1.66*** (0.20)				
Treat $\times$ Post	0.47*** (0.15)	0.05 (0.15)	0.03 (0.15)	0.11 (0.15)	0.14 (0.15)	0.12 (0.15)
Controls	No	Yes	Yes	Yes	Yes	Yes
Year-QuarterFE	No	No	Yes	Yes	Yes	Yes
TaskFE	No	No	No	Yes	Yes	Yes
Sub-agencyFE	No	No	No	No	Yes	Yes
NAICSFE	No	No	No	No	No	Yes
Observations	86,940	86,851	86,851	86,851	86,851	86,851
R ²	0.0006	0.11	0.11	0.13	0.13	0.14
Within R ²			0.11	0.11	0.11	0.11

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Table 3: JOBS act – Sample of Fixed Price Contracts

Dependent Variable:	Percentage delay rate				
Model:	(1)	(2)	(3)	(4)	(5)
Constant	1.83*** (0.03)	0.38*** (0.03)			
Treat	-0.46*** (0.03)	-0.38*** (0.03)	-0.55*** (0.03)	-0.32*** (0.03)	-0.35*** (0.04)
Post	0.08*** (0.03)	-0.10** (0.04)			
JOBS act	0.29*** (0.04)				
Treat $\times$ JOBS act	0.05 (0.04)	-0.40*** (0.03)	-0.10** (0.04)	-0.09** (0.04)	-0.07 (0.04)
Treat $\times$ Post	0.52*** (0.04)	0.45*** (0.03)	0.35*** (0.04)	0.35*** (0.04)	0.34*** (0.04)
Controls	No	Yes	Yes	Yes	Yes
Year-QuarterFE	No	No	Yes	Yes	Yes
TaskFE	No	No	No	Yes	Yes
NAICSFE	No	No	No	No	Yes
Observations	1,191,926	1,191,596	1,191,596	1,191,596	1,189,571
R ²	0.002	0.08	0.08	0.11	0.12
Within R ²			0.08	0.07	0.07

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Table 4: No Set Aside Used – Sample of Fixed Price Contracts

Dependent Variable:	Percentage delay rate				
Model:	(1)	(2)	(3)	(4)	(5)
Constant	2.00*** (0.02)	0.59*** (0.03)			
Treat	-0.77*** (0.02)	-0.99*** (0.03)	-0.99*** (0.03)	-0.56*** (0.03)	-0.55*** (0.03)
Post	0.20*** (0.02)	-0.09** (0.04)			
Treat $\times$ Post	0.40*** (0.03)	0.23*** (0.04)	0.24*** (0.04)	0.28*** (0.03)	0.28*** (0.04)
Controls	No	Yes	Yes	Yes	Yes
Year-QuarterFE	No	No	Yes	Yes	Yes
TaskFE	No	No	No	Yes	Yes
NAICSFE	No	No	No	No	Yes
Observations	908,710	908,466	908,466	908,466	906,441
R ²	0.002	0.07	0.08	0.11	0.12
Within R ²			0.07	0.07	0.06

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Table 5: No C8A Participant – Sample of Fixed Price Contracts

Dependent Variable:	Percentage delay rate				
Model:	(1)	(2)	(3)	(4)	(5)
Constant	2.00*** (0.02)	0.42*** (0.03)			
Treat	-0.51*** (0.02)	-0.68*** (0.02)	-0.68*** (0.02)	-0.39*** (0.02)	-0.41*** (0.03)
Post	0.20*** (0.02)	-0.09** (0.04)			
Treat $\times$ Post	0.51*** (0.03)	0.29*** (0.03)	0.30*** (0.03)	0.31*** (0.03)	0.31*** (0.03)
Controls	No	Yes	Yes	Yes	Yes
Year-QuarterFE	No	No	Yes	Yes	Yes
TaskFE	No	No	No	Yes	Yes
NAICSFE	No	No	No	No	Yes
Observations	1,171,183	1,170,855	1,170,855	1,170,855	1,168,830
R ²	0.001	0.08	0.08	0.11	0.12
Within R ²			0.07	0.07	0.07

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.


Table 6: Projects that started before QP – Sample of Fixed Price Contracts

Dependent Variable:	Percentage delay rate				
Model:	(1)	(2)	(3)	(4)	(5)
Constant	2.00*** (0.02)	0.20*** (0.03)			
Treat	-0.43*** (0.02)	-0.62*** (0.02)	-0.61*** (0.02)	-0.36*** (0.03)	-0.40*** (0.03)
Post	0.43*** (0.03)	0.72*** (0.06)			
Treat × Post	1.02*** (0.04)	0.52*** (0.04)	0.51*** (0.04)	0.56*** (0.04)	0.58*** (0.04)
Controls	No	Yes	Yes	Yes	Yes
Year-QuarterFE	No	No	Yes	Yes	Yes
TaskFE	No	No	No	Yes	Yes
NAICSFE	No	No	No	No	Yes
Observations	862,533	862,313	862,313	862,313	860,314
R ²	0.004	0.09	0.09	0.13	0.13
Within R ²			0.09	0.07	0.07

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.



Fixed Price Contracts -- Top 20 NAICS codes in Barrot and Nanda

