

QuickPay Delay Rate – Only NAICS in B/N

2024-03-01

1 QuickPay Expanded Sample

- Consider top 20 NAICS codes in Barrort & Nanda b/w FY 2010 and FY 2012
- Only consider delays not caused by action types “D”, “A”, “L”, “G”
- Restrict to June 30, 2012 – QP expanded to all projects after that

Table 1: Full sample of Fixed Price Contracts

Dependent Variable: Model:	(1)	(2)	Percentage delay rate			
			(3)	(4)	(5)	(6)
<i>Variables</i>						
Constant	15.77*** (0.42)	23.27*** (0.80)				
Treat	-2.06*** (0.52)	-2.90*** (0.48)	-2.84*** (0.48)	-2.53*** (0.52)	-2.46*** (0.52)	-2.55*** (0.52)
Post	2.25*** (0.56)	-0.13 (1.08)				
Treat × Post	3.42*** (0.70)	1.91*** (0.63)	1.88*** (0.63)	2.37*** (0.64)	2.30*** (0.64)	2.20*** (0.65)
Controls	No	Yes	Yes	Yes	Yes	Yes
<i>Fixed-effects</i>						
Year-Quarter			Yes	Yes	Yes	Yes
Task				Yes	Yes	Yes
Sub-agency					Yes	Yes
NAICS						Yes
<i>Fit statistics</i>						
Observations	59,246	59,197	59,197	59,197	59,197	59,197
R ²	0.00298	0.19706	0.20272	0.22498	0.22577	0.22720
Within R ²			0.18954	0.17927	0.17916	0.17786

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Table 2: Full sample of Cost Plus Contracts

Dependent Variable: Model:	(1)	(2)	Percentage delay rate			
			(3)	(4)	(5)	(6)
<i>Variables</i>						
Constant	10.34*** (0.78)	23.10*** (3.13)				
Treat	-1.54 (1.48)	0.87 (1.39)	0.86 (1.38)	0.15 (1.66)	0.30 (1.67)	-0.44 (1.73)
Post	1.72* (1.01)	-2.13 (4.05)				
Treat $\times$ Post	1.74 (1.99)	-0.02 (1.76)	-0.36 (1.77)	0.01 (1.83)	0.01 (1.83)	0.21 (1.82)
Controls	No	Yes	Yes	Yes	Yes	Yes
<i>Fixed-effects</i>						
Year-Quarter			Yes	Yes	Yes	Yes
Task				Yes	Yes	Yes
Sub-agency					Yes	Yes
NAICS						Yes
<i>Fit statistics</i>						
Observations	5,905	5,905	5,905	5,905	5,905	5,905
R ²	0.00112	0.18364	0.18760	0.21891	0.21937	0.22247
Within R ²			0.18124	0.16358	0.16335	0.16304

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Table 3: JOBS act – Sample of Fixed Price Contracts

Dependent Variable: Model:	(1)	(2)	Percentage delay rate		
			(3)	(4)	(5)
<i>Variables</i>					
Constant	14.95*** (0.70)	23.27*** (0.80)			
Treat	-2.70*** (0.88)	-2.65*** (0.63)	-2.60*** (0.80)	-2.18*** (0.84)	-2.18** (0.85)
Post	1.79*** (0.64)	-0.13 (1.08)			
JOBS act	1.28 (0.87)				
Treat $\times$ JOBS act	0.89 (1.09)	-0.37 (0.60)	-0.37 (0.97)	-0.54 (0.98)	-0.62 (0.99)
Treat $\times$ Post	3.17*** (0.80)	2.03*** (0.66)	2.01*** (0.71)	2.55*** (0.72)	2.47*** (0.72)
Controls	No	Yes	Yes	Yes	Yes
<i>Fixed-effects</i>					
Year-Quarter			Yes	Yes	Yes
Task				Yes	Yes
NAICS					Yes
<i>Fit statistics</i>					
Observations	59,246	59,197	59,197	59,197	59,197
R ²	0.00317	0.19706	0.20272	0.22499	0.22652
Within R ²			0.18954	0.17928	0.17812

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Table 4: No Set Aside Used – Sample of Fixed Price Contracts

Dependent Variable: Model:	Percentage delay rate				
	(1)	(2)	(3)	(4)	(5)
<i>Variables</i>					
Constant	12.53*** (0.15)	24.13*** (0.99)			
Treat	3.31*** (0.28)	-3.26*** (0.64)	-3.20*** (0.64)	-3.63*** (0.72)	-3.78*** (0.72)
Post	3.57*** (0.21)	-1.09 (1.32)			
Treat $\times$ Post	0.84** (0.39)	2.85*** (0.85)	2.86*** (0.85)	3.67*** (0.88)	3.65*** (0.88)
Controls	No	Yes	Yes	Yes	Yes
<i>Fixed-effects</i>					
Year-Quarter			Yes	Yes	Yes
Task				Yes	Yes
NAICS					Yes
<i>Fit statistics</i>					
Observations	222,170	36,074	36,074	36,074	36,074
R ²	0.00367	0.20446	0.20865	0.23670	0.23924
Within R ²			0.19830	0.18516	0.18480

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***, 0.01, **, 0.05, *, 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Table 5: No C8A Participant – Sample of Fixed Price Contracts

Dependent Variable: Model:	Percentage delay rate				
	(1)	(2)	(3)	(4)	(5)
<i>Variables</i>					
Constant	15.76*** (0.42)	23.26*** (0.83)			
Treat	-2.15*** (0.54)	-2.91*** (0.49)	-2.86*** (0.49)	-2.62*** (0.53)	-2.67*** (0.53)
Post	2.24*** (0.56)	-0.20 (1.11)			
Treat $\times$ Post	3.37*** (0.73)	2.02*** (0.65)	2.00*** (0.65)	2.58*** (0.67)	2.49*** (0.67)
Controls	No	Yes	Yes	Yes	Yes
<i>Fixed-effects</i>					
Year-Quarter			Yes	Yes	Yes
Task				Yes	Yes
NAICS					Yes
<i>Fit statistics</i>					
Observations	53,715	53,667	53,667	53,667	53,667
R ²	0.00278	0.20000	0.20580	0.22993	0.23146
Within R ²			0.19279	0.18133	0.17991

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***, 0.01, **, 0.05, *, 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Table 6: Projects that started before QP – Sample of Fixed Price Contracts

Dependent Variable: Model:	(1)	Percentage delay rate			
	(1)	(2)	(3)	(4)	(5)
<i>Variables</i>					
Constant	15.75*** (0.42)	24.35*** (0.80)			
Treat	-2.05*** (0.52)	-2.88*** (0.47)	-2.83*** (0.47)	-2.22*** (0.53)	-2.43*** (0.53)
Post	0.43 (0.61)	-8.87*** (1.40)			
Treat × Post	3.05*** (0.78)	1.52** (0.70)	1.46** (0.70)	1.48** (0.71)	1.40** (0.71)
Controls	No	Yes	Yes	Yes	Yes
<i>Fixed-effects</i>					
Year-Quarter			Yes	Yes	Yes
Task				Yes	Yes
NAICS					Yes
<i>Fit statistics</i>					
Observations	44,792	44,757	44,757	44,757	44,757
R ²	0.00118	0.18529	0.18885	0.21299	0.21508
Within R ²			0.18062	0.16543	0.16336

Clustered (Project ID) standard-errors in parentheses

Signif. Codes: ***, 0.01, **, 0.05, *, 0.1

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Fixed Price Contracts -- Top 20 NAICS codes in Barrot and Nanda

