

QuickPay Delay Rate – All Defense Projects

2024-02-05

1 QuickPay Expanded Sample

- Consider ALL defense projects that started b/w FY 2010 and FY 2012
- Only consider delays not caused by action types “D”, “A”, “L”, “G”
- Restrict to June 30, 2012 – QP expanded to all projects after that

1.1 1. Competition

1.1.1 Bid Metrics

1.1.2 Delays

1.2 2. Project stage

1.3 3. Congestion

1.3.1 Number of projects per contractor

- Contractors holding only small or only large projects

1.3.2 Total budget per contractor

1.3.3 Number of tasks per contractor

1.4 4. Project Sequence

2 Export Tables

Table 1: Congestion effect – Full sample of Fixed Price Contracts

Dependent Variables:	Number of projects		Total budget (in 00,000s)		Number of tasks	
Model:	(1)	(2)	(3)	(4)	(5)	(6)
<i>Variables</i>						
Constant	9.90*** (1.69)		9.53*** (0.70)		1.77*** (0.03)	
Treat	-7.47*** (1.69)	-7.49*** (1.70)	-7.56*** (0.71)	-7.55*** (0.71)	-0.36*** (0.03)	-0.36*** (0.03)
Post	0.03 (1.76)		0.62 (0.59)		0.08*** (0.02)	
Treat $\times$ Post	0.00 (1.76)	0.01 (1.79)	-0.34 (0.59)	-0.34 (0.60)	-0.06*** (0.02)	-0.06*** (0.02)
<i>Fixed-effects</i>						
Year-Quarter		Yes		Yes		Yes
<i>Fit statistics</i>						
Observations	291,445	291,445	291,445	291,445	291,445	291,445
R ²	0.00086	0.00087	0.00643	0.00657	0.00763	0.00802
Within R ²		0.00086		0.00638		0.00765

Clustered (Contractor) standard-errors in parentheses

Signif. Codes: ***: 0.01, **: 0.05, *: 0.1

Table 2: Full sample of competitively-awarded fixed Price Contracts

Dependent Variables:	Initial duration (in days)	Initial budget (in 000s)	Number of offers
Model:	(1)	(2)	(3)
<i>Variables</i>			
Treat	-17.10*** (0.40)	-40.46*** (0.72)	0.79*** (0.01)
Treat $\times$ Started after QP	-2.87*** (0.37)	-0.26 (0.59)	0.03** (0.01)
<i>Fixed-effects</i>			
Task	Yes	Yes	Yes
Started Quarter	Yes	Yes	Yes
NAICS	Yes	Yes	Yes
<i>Fit statistics</i>			
Observations	1,290,832	1,290,832	1,290,672
R ²	0.53005	0.23808	0.33463
Within R ²	0.00330	0.00594	0.00534

Clustered (Project ID) standard-errors in parentheses

Signif. Codes: ***: 0.01, **: 0.05, *: 0.1

Table 3: Full sample of competitively-awarded fixed Price Contracts

Dependent Variable: Model:	Percentage delay rate				
	(1)	(2)	(3)	(4)	(5)
<i>Variables</i>					
Constant	12.16*** (0.18)	20.10*** (0.41)			
Treat	1.18*** (0.24)	-0.70*** (0.23)	-0.77*** (0.23)	-2.20*** (0.26)	-2.65*** (0.27)
Started after QP	3.83*** (0.36)	7.81*** (0.35)	2.51*** (0.40)	1.27*** (0.40)	1.48*** (0.40)
Post	1.41*** (0.27)	-6.33*** (0.63)			
Treat $\times$ Post	0.80** (0.36)	2.32*** (0.34)	2.07*** (0.34)	1.39*** (0.34)	1.60*** (0.34)
Treat $\times$ Post $\times$ Started after QP	3.31*** (0.49)	0.78* (0.45)	0.99** (0.45)	2.22*** (0.45)	2.08*** (0.45)
Controls	No	Yes	Yes	Yes	Yes
<i>Fixed-effects</i>					
Year-Quarter			Yes	Yes	Yes
Task				Yes	Yes
NAICS					Yes
<i>Fit statistics</i>					
Observations	235,861	235,778	235,778	235,778	234,878
R ²	0.00622	0.17574	0.18326	0.20442	0.21334
Within R ²			0.16606	0.15302	0.15040

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post, and project stage.

Table 4: Full sample of Fixed Price Contracts

Dependent Variable:	Percentage delay rate				
Model:	(1)	(2)	(3)	(4)	(5)
<i>Variables</i>					
Constant	2.34*** (0.18)	21.10*** (0.38)			
Treat	1.50*** (0.26)	-0.13 (0.25)	-0.18 (0.25)	-0.83*** (0.27)	-1.41*** (0.27)
Project stage	0.17*** (0.00)	0.13*** (0.00)	0.13*** (0.00)	0.13*** (0.00)	0.13*** (0.00)
Post	0.19 (0.25)	0.60 (0.52)			
Treat $\times$ Post	-0.54 (0.36)	-0.22 (0.35)	-0.20 (0.35)	0.05 (0.35)	0.18 (0.35)
Treat $\times$ Project stage	-0.01** (0.01)	-0.01* (0.01)	-0.01* (0.01)	-0.01* (0.01)	-0.01 (0.01)
Post $\times$ Project stage	-0.01** (0.00)	0.00 (0.00)	0.00 (0.00)	0.00 (0.00)	0.00 (0.00)
Treat $\times$ Post $\times$ Project stage	0.03*** (0.01)	0.02*** (0.01)	0.02*** (0.01)	0.02*** (0.01)	0.02*** (0.01)
Controls	No	Yes	Yes	Yes	Yes
<i>Fixed-effects</i>					
Year-Quarter			Yes	Yes	Yes
Task				Yes	Yes
NAICS					Yes
<i>Fit statistics</i>					
Observations	310,428	310,350	310,350	310,350	309,417
R ²	0.14184	0.17229	0.18339	0.20025	0.20687
Within R ²			0.16582	0.15484	0.15250

Clustered (Project ID) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Controls include initial budget, offers, duration, their interaction with post.