

Project level delays with Extended Sample

2023-12-12

Table 1: Full sample

Dependent Variables:	Delay days	Delay/Initial duration	I(Delay>0)	I(Delay<0)
Model:	(1)	(2)	(3)	(4)
	OLS	OLS	Logit	Logit
<i>Variables</i>				
Treat	-7.84*** (1.29)	-0.08*** (0.01)	-0.27*** (0.03)	0.22*** (0.08)
Post	0.10 (5.63)	-0.06* (0.03)	0.09 (0.23)	0.52 (0.37)
Treat $\times$ Post	9.28*** (1.23)	0.08*** (0.01)	0.24*** (0.03)	-0.28*** (0.11)
Controls	Yes	Yes	Yes	Yes
<i>Fixed-effects</i>				
Start Year-Quarter	Yes	Yes	Yes	Yes
Task	Yes	Yes	Yes	Yes
NAICS	Yes	Yes	Yes	Yes
Sub-agency	Yes	Yes	Yes	Yes
Pricing code	Yes	Yes	Yes	Yes
<i>Fit statistics</i>				
Observations	262,967	262,967	260,213	242,736
Squared Correlation	0.18753	0.16002	0.20602	0.04418
Pseudo R ²	0.01910	0.14535	0.22354	0.15065
BIC	2,827,186.6	292,699.6	177,249.8	36,128.4

Clustered (Start Year-Quarter) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Table 2: Clean control group

Dependent Variables: Model:	Delay days (1) OLS	Delay/Initial duration (2) OLS	I(Delay>0) (3) Logit	I(Delay<0) (4) Logit
<i>Variables</i>				
Treat	-8.31*** (1.88)	-0.07*** (0.01)	-0.23*** (0.04)	0.18 (0.14)
Post	-1.70 (6.03)	-0.08* (0.04)	0.05 (0.24)	0.53 (0.42)
Treat $\times$ Post	10.88*** (1.97)	0.09*** (0.01)	0.26*** (0.05)	-0.23 (0.15)
Controls	Yes	Yes	Yes	Yes
<i>Fixed-effects</i>				
Start Year-Quarter	Yes	Yes	Yes	Yes
Task	Yes	Yes	Yes	Yes
NAICS	Yes	Yes	Yes	Yes
Sub-agency	Yes	Yes	Yes	Yes
Pricing code	Yes	Yes	Yes	Yes
<i>Fit statistics</i>				
Observations	224,350	224,350	221,447	205,453
Squared Correlation	0.18796	0.14830	0.20267	0.04552
Pseudo R ²	0.01919	0.14173	0.22113	0.15073
BIC	2,409,692.6	240,356.8	151,520.9	31,532.0

Clustered (Start Year-Quarter) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Table 3: Cost projects

Dependent Variables:	Delay days	Delay/Initial duration	I(Delay>0)	I(Delay<0)
Model:	(1)	(2)	(3)	(4)
	OLS	OLS	Logit	Logit
<i>Variables</i>				
Treat	2.62 (4.38)	0.02 (0.03)	-0.01 (0.08)	0.53* (0.31)
Post	-2.70 (9.43)	-0.12* (0.06)	-0.01 (0.32)	1.41*** (0.36)
Treat $\times$ Post	4.97 (5.76)	0.03 (0.05)	0.02 (0.16)	-0.25 (0.31)
Controls	Yes	Yes	Yes	Yes
<i>Fixed-effects</i>				
Start Year-Quarter	Yes	Yes	Yes	Yes
Task	Yes	Yes	Yes	Yes
NAICS	Yes	Yes	Yes	Yes
Sub-agency	Yes	Yes	Yes	Yes
Pricing code	Yes	Yes	Yes	Yes
<i>Fit statistics</i>				
Observations	7,647	7,647	7,367	5,919
Squared Correlation	0.26971	0.26143	0.22517	0.16025
Pseudo R ²	0.02675	0.16188	0.18908	0.27824
BIC	91,006.5	15,538.6	9,226.7	2,139.7

Clustered (Start Year-Quarter) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Table 4: Other than fixed price projects

Dependent Variables: Model:	Delay days (1) OLS	Delay/Initial duration (2) OLS	I(Delay>0) (3) Logit	I(Delay<0) (4) Logit
<i>Variables</i>				
Treat	4.38* (2.26)	0.04 (0.02)	0.06 (0.05)	0.31* (0.16)
Post	-2.10 (8.82)	-0.09 (0.06)	-0.01 (0.28)	1.43*** (0.36)
Treat $\times$ Post	-0.71 (3.92)	-0.02 (0.03)	-0.19 (0.12)	-0.10 (0.35)
Controls	Yes	Yes	Yes	Yes
<i>Fixed-effects</i>				
Start Year-Quarter	Yes	Yes	Yes	Yes
Task	Yes	Yes	Yes	Yes
NAICS	Yes	Yes	Yes	Yes
Sub-agency	Yes	Yes	Yes	Yes
Pricing code	Yes	Yes	Yes	Yes
<i>Fit statistics</i>				
Observations	10,678	10,678	10,317	8,410
Squared Correlation	0.22717	0.22008	0.19590	0.14659
Pseudo R ²	0.02187	0.13109	0.16415	0.26779
BIC	127,583.3	22,101.1	13,351.6	2,716.7

Clustered (Start Year-Quarter) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Table 5: Small disadvantaged business

Dependent Variables: Model:	Delay days (1) OLS	Delay/Initial duration (2) OLS	I(Delay>0) (3) Logit	I(Delay<0) (4) Logit
<i>Variables</i>				
Small-disadvantaged business	-0.16 (1.24)	0.00 (0.01)	-0.01 (0.05)	0.09 (0.12)
Post	8.49 (7.54)	-0.02 (0.04)	0.24 (0.26)	0.49 (0.43)
Small-disadvantaged business $\times$ Post	-0.52 (1.03)	-0.01 (0.01)	0.02 (0.06)	0.00 (0.15)
Controls	Yes	Yes	Yes	Yes
<i>Fixed-effects</i>				
Start Year-Quarter	Yes	Yes	Yes	Yes
Task	Yes	Yes	Yes	Yes
NAICS	Yes	Yes	Yes	Yes
Sub-agency	Yes	Yes	Yes	Yes
Pricing code	Yes	Yes	Yes	Yes
<i>Fit statistics</i>				
Observations	105,128	105,128	102,855	92,846
Squared Correlation	0.17612	0.14643	0.17952	0.05621
Pseudo R ²	0.01715	0.10369	0.17451	0.15665
BIC	1,185,775.0	162,155.2	100,502.8	19,359.5

Clustered (Start Year-Quarter) standard-errors in parentheses

*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Table 6: Action type = M or N/A

Dependent Variable:	Delay days	
	All	Clean control
Model:	(1)	(2)
<i>Variables</i>		
Treat	-7.60*** (1.07)	-7.56*** (1.56)
Post	2.93 (4.35)	1.96 (4.52)
Treat $\times$ Post	8.18*** (1.02)	8.91*** (1.54)
Controls	Yes	Yes
<i>Fixed-effects</i>		
Start Year-Quarter	Yes	Yes
Task	Yes	Yes
NAICS	Yes	Yes
Sub-agency	Yes	Yes
<i>Fit statistics</i>		
Observations	244,345	207,583
R ²	0.17154	0.16763
Within R ²	0.02828	0.02854

Clustered (Start Year-Quarter) standard-errors in parentheses
*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Table 7: No set aside used

Dependent Variable:	Delay days	
	All	Clean control
Model:	(1)	(2)
<i>Variables</i>		
Treat	-8.64*** (1.82)	-9.79*** (2.38)
Post	0.21 (5.03)	-1.56 (5.37)
Treat $\times$ Post	11.30*** (1.83)	12.75*** (2.57)
Controls	Yes	Yes
<i>Fixed-effects</i>		
Start Year-Quarter	Yes	Yes
Task	Yes	Yes
NAICS	Yes	Yes
Sub-agency	Yes	Yes
<i>Fit statistics</i>		
Observations	196,721	158,173
R ²	0.19916	0.20128
Within R ²	0.01910	0.01903

Clustered (Start Year-Quarter) standard-errors in parentheses
*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Table 8: Projects that started before QuickPay

Dependent Variable:	Delay days	
	All	Clean control
Model:	(1)	(2)
<i>Variables</i>		
Treat	-5.31** (0.26)	-5.22** (0.64)
Post	-13.73** (4.32)	-14.99** (4.87)
Treat $\times$ Post	7.66** (1.50)	7.90** (2.00)
Controls	Yes	Yes
<i>Fixed-effects</i>		
Start Year-Quarter	Yes	Yes
Task	Yes	Yes
NAICS	Yes	Yes
Sub-agency	Yes	Yes
<i>Fit statistics</i>		
Observations	152,735	130,441
R ²	0.22044	0.22152
Within R ²	0.03537	0.03579

Clustered (Start Year-Quarter) standard-errors in parentheses
*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

Table 9: Projects that had a positive delay only

Dependent Variable:	Delay days	
	All	Clean control
Model:	(1)	(2)
<i>Variables</i>		
Treat	-11.81*** (1.85)	-10.94*** (2.45)
Post	-7.81 (8.55)	-9.59 (8.56)
Treat $\times$ Post	13.72*** (2.54)	15.31*** (3.43)
Controls	Yes	Yes
<i>Fixed-effects</i>		
Start Year-Quarter	Yes	Yes
Task	Yes	Yes
NAICS	Yes	Yes
Sub-agency	Yes	Yes
<i>Fit statistics</i>		
Observations	36,161	30,404
R ²	0.24384	0.25444
Within R ²	0.01934	0.01942

Clustered (Start Year-Quarter) standard-errors in parentheses
*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*