

Full Sample – Contractor Experience

2024-09-04

- Let n_i^{task} = Number of projects of the same task held by the contractor in the three quarters before starting project i
- Let n_i = Number of projects held by the contractor in the three quarters before starting project i
- Define:
 - Inexperienced contractor $_i$ = 1 if $n_i^{task} = 0$
 - New entrant $_i$ = 1 if $n_i = 0$
 - Level of inexperience $_i$ = $1 - \frac{n_i^{task}}{n_i}$ if $n_i > 0$
 - Level of inexperience $_i$ = 1 if $n_{i,k,t} = 0$.

1 Regression results

- For $IE + Treat \times IE + IE \times Post + Treat \times IE \times Post$ using the two discrete metrics, we get:

	Estimate	SE	2.5 %	97.5 %	Hypothesis	z value	Pr(> z)
Task inexperienced	1.25	0.15	0.95	1.55	0.00	8.14	0.00

	Estimate	SE	2.5 %	97.5 %	Hypothesis	z value	Pr(> z)
New entrant	1.23	0.21	0.81	1.64	0.00	5.83	0.00

Table 1: Logit model

	IE	
	Task inexperienced	New entrant
	I	II
Treat	0.172*** (0.037)	0.198*** (0.047)
Treat $\times$ Post	0.056 (0.036)	0.217*** (0.044)
Time FE	Yes	Yes
Task FE	Yes	Yes
Industry FE	Yes	Yes
Observations	156,393	162,523
Squared Correlation	0.30	0.21
Pseudo R ²	0.25	0.21
BIC	156,836.80	117,055.77

Clustered (Project ID) standard-errors in parentheses
*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*

	Percentage delay rate	
	Task inexperienced	New entrant
	I	II
Treat	-0.614*** (0.177)	-0.758*** (0.148)
IE	1.585*** (0.210)	1.467*** (0.260)
Treat $\times$ IE	-0.619*** (0.235)	-0.763** (0.310)
IE $\times$ Post	-0.197 (0.293)	-0.004 (0.386)
Treat $\times$ Post	0.976*** (0.214)	1.095*** (0.185)
Treat $\times$ IE $\times$ Post	0.477 (0.344)	0.526 (0.470)
Time FE	Yes	Yes
Task FE	Yes	Yes
Industry FE	Yes	Yes
Observations	165,473	165,473
R ²	0.22	0.22
Within R ²	0.15	0.15

Clustered (Project ID) standard-errors in parentheses
*Signif. Codes: ***: 0.01, **: 0.05, *: 0.1*